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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

10.26.2015

Contract Location:
IN CRAWFORD

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59
PO BOX 563

DENISON IA 51442-0563

Phone:
(712)263-5181

Escrow Agent:

Surety Co:

Estimate Type: PROG
Date Let: 12.18.2014
Date Awarded: 12.29.2014
Date Contract Executed: 01.28.2015

Date Notice for Work to

Begin: 09.08.2015
Date Work Actually Began: 09.09.2015
Date Project Completion: 10.17.2015

WESTERN SURETY COMPANY

Counties
DAWES
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51530 000 RD-20-1(1038) 34.65 35.64  SPECIALTY

Current Contract Amt
$540,688.56

Original Contract Amt
$540,688.56

% Dollar Comp
102%
% Time Comp
62%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Carnahan, Brian

Total for Adjustments

Payment

10.26.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

10.26.2015

10.27.2015

Total to Date Prev to Date

$549,369.95 $430,072.45
$.00 $.00
$549,369.95 $430,072.45
$.00 $.00
$.00 $.00
$.00 $.00
$549,369.95 $430,072.45
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$549,369.95 $430,072.45

District Engineer
Parks, Thomas (Drew)
Controller

Burling, Laurie

This Estimate

$119,297.50
$.00
$119,297.50
$.00
$.00
$.00
$119,297.50

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$119,297.50

10.26.2015

10.27.2015
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0003 Pay Period End Date:  10.26.2015 Est Number: 0003 Pay Period End Date:  10.26.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3010.42 65.00 16.000 1,040.00
0001 0001 0001.08 0.50 2,250.000 1,125.00 CONCRETE CURB REPAIR LF 16.000 1,040.00
BARRICADE, TYPE II BDAY 2,250.000 1,125.00 15.000 975.00
1,038.000 519.00 6.000 390.00
106.000 5300 0010 0010 3017.39 70.00 44.160 3,091.20
0002 0002 0001.10 1.00 498.000 498.00 CONCRETE CLASS 47B-3000 MEDIAN SY 44.160 3,091.20
BARRICADE, TYPE III BDAY 498.000 49800 SURFACING 44.166 3,091.62
240.000 240.00 0.000 0.00
42.000 42.00 0011 0011 3039.11 540.00 34.450 18,603.00
0003 0003 0001.90 0.50 3,403.000 1,701.50 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 34.450 18,603.00
SIGN DAY EACH 3,403.000 1,701.50 DPEPTH 34.008 18,412.92
920.000 460.00 0.000 0.00
161.000 80.50 0012 0012 3039.12 480.00 82.940 39,811.20
0004 0004 0003.10 333.00 90.000 29,970.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 82.940 39,811.20
FLAGGING DAY 90.000 20,970.00 DPEPTH 84.938 40,770.24
114.000 37,962.00 0.000 0.00
28.000 9,324.00 0013 0013 3039.13 400.00 389.550 155,820.00
0005 0005 0030.30 18,000.00 1.000 18,000.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 389.550 155,820.00
MOBILIZATION Ls 1.000 18,000.00 DPEPTH 400.525 160,210.00
1.000 18,000.00 0.000 0.00
0.000 0.00 0014 0014 3039.14 1,700.00 8.510 14,467.00
0006 0006 1101.25 6.00 162.000 972.00 CONCRETE PAVEMENT REPAIR, TYPE A, CcY 8.510 14,467.00
SAWING PAVEMENT LF 162.000 g972.00 PARTIAL DEPTH 8.260 14,042.00
0.000 0.00 1.215 2,065.50
0.000 000 o015 0015 3211.25 6.00 1,670.000 10,020.00
0007 0007 1122.01 17.00 44.160 750.72  SEALING CRACKS LF 1,670.000 10,020.00
REMOVE CONCRETE MEDIAN SURFACING SY 44.160 750.72 1,894.000 11,364.00
44.166 750.82 1,894.000 11,364.00
0.000 000 0016 0016 3211.30 175  40,568.000 70,994.00
0008 0008 3008.20 11.00 2,828.000 31,108.00 SEALING JOINTS LF 40,568.000 70,994.00
CROSS STITCHING EACH 2,828.000 31,108.00 40,078.000 70,136.50
2,919.000 32,109.00 40,078.000 70,136.50
2,262.000 24,882.00  pp17 0017 3221.13 438.00 308.880 135,289.44
CONCRETE PAVEMENT, CLASS PR-3500 cY 308.880 135,289.44
JOINT REPAIR 313.075 137,126.85
0.000 0.00
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Contract ID: 5530 Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.
Est Number: 0003 Pay Period End Date:  10.26.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 8028.01 190.00 22.250 4,227.50
FOUNDATION COURSE REPLACEMENT (3% 22.250 4,227.50
0.000 0.00
0.000 0.00
0019 0019 L860.50 3,200.00 1.000 3,200.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,200.00
CONTRACTOR COMPLIANCE 1.000 3.200.00
0.300 960.00
GROUP 8 SPECIALTY Contracted 540,688.56
Current 540,688.56
In place 549,369.95
This Estimate 119,297.50
Totals for contract Contracted 540,688.56
Current 540,688.56
In place 549,369.95

This Estimate 119,297.50



